COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2010

ESTI MATE SUMVARY 08:23: 28
CONTI D C17518 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17518- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI ME ALLOW 40 WORK DAYS
S| GNAL UPGRADE AT SANTA FE AN PERCENT TI ME: 62.50 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO NHO50A- 012
S| GNAL UPGRADE AT SANTA FE AN
NAMVE OF RQAD: 050C
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CONTRACT MANAGEMENT, | NC. dba US ROADS PAY PERI OD ENDI NG 08/ 27/ 2010 DATE TI ME STARTED 06/ 24/ 2010
5170 N UNION BLVD. STE. 201 DATE LET 05/ 27/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80918 719 638 6781 DATE NOTI CE TO PROCEED 06/ 24/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 388, 007. 96 PARTI Ol PATI NG $ 119, 041. 53 $ 119, 041. 53
AWARD PRQIECT AMT: $ 303, 303. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 30. 68% TOTAL EARNI NGS 119, 041. 53 119, 041. 53
FUNDS AVAI LABLE: $ 268, 966. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 119, 041. 53 119, 041. 53
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,094. 10 -3,094. 10
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 115, 947. 43 115, 947. 43
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 115, 947. 43 115, 947. 43
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 115, 947. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL CF S| DEWALK 367. 000 0. 000
SY 120. 000 600. 00
5. 00000 120. 000 600. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 340. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 1, 296. 000 0. 000
SY 1, 127. 000 12,397.00
11. 00000 1, 127. 000 12,397.00
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 176. 000 0. 000
SF 0. 000 0.00
2. 25000 0. 000 0. 00
0025 202-00827 *REMOVAL OF PULL BOX 4.000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0.00
0030 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 2.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0035 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 202-00858 *REMOVAL OF PEDESTAL PCLE 1. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 911. 000 0. 000
cY 911. 000 12, 754. 00
14. 00000 911. 000 12, 754. 00
0050 203-01500 BLADI NG 73. 000 0. 000
HOUR 73. 000 8, 760. 00
120. 00000 73. 000 8, 760. 00
0055 208-00005 *ERCSI ON LOG 100. 000 0. 000
LF 0. 000 0.00

5. 25000 0. 000 0.00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAI'N | NLET PROTECTI ON 3. 000 0. 000
EACH 3. 000 210. 00
70. 00000 3. 000 210. 00
0065 210-00810 *RESET GROUND SI GN 4.000 0. 000
EACH 1.500 637. 50
425. 00000 1. 500 637. 50
0070 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 728. 000 0. 000
TON 443. 510 9,313.71
21. 00000 443. 510 9,313.71
0075 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 702. 000 0. 000
TON 262. 080 24,635.52
94. 00000 262. 080 24,635.52
0080 503-00036 *DRI LLED CAI SSON (36 | NCH) 19. 000 0. 000
LF 19. 000 3,078. 00
162. 00000 19. 000 3,078. 00
0085 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 0. 000
LF 21. 000 4, 935. 00
235. 00000 21. 000 4, 935. 00
0090 506-01020 GEOGRI D REI NFORCEMENT 1, 097. 000 0. 000
SY 1, 097. 000 6, 033. 50
5. 50000 1, 097. 000 6, 033. 50
0095 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 40. 000 0. 000
LF 40. 000 3, 400. 00
85. 00000 40. 000 3, 400. 00
0100 604-19210 INLET TYPE R L 10 (10 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0105 608-00000 CONCRETE SI DEWALK 543. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0110 608-00010 CONCRETE CURB RAMWP 55. 000 0. 000
SY 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 609-21011 CURB AND GUTTER TYPE 2 (SECTION |-M 60. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0120 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 684. 000 0. 000
LF 310. 000 3, 255. 00
10. 50000 310. 000 3, 255. 00
0125 612-00001 *DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0130 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 715. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0135 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 750. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0140 613-07034 *PULL BOX (24" X36" X18") 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0145 613-07039 *PULL BOX (30" X48"X18") 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0155 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0160 614-00011 *SI GN PANEL (CLASS 1) 13. 500 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 614-00012 *SI GN PANEL (CLASS 11) 8. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0175 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 1. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0180 614-70450 *TRAFFI C SI GNAL FACE (12-12-12-12) (I NSTALL ONLY) 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0185 614-72861 * PEDESTRI AN PUSH BUTTON (I NSTALL ONLY) 4. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0190 614-72896 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (| NSTALL ONLY) 2.000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0195 614-75216 *PEDESTRI AN SI GNAL FACE (16) (I NSTALL O\LY) 4. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0200 614-75336 *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL O\LY) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0205 614-75848 *TRAFFI C SI GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0210 614-81150 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-50 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0.00
0215 614-81240 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (2-40 FOOT MAST ARV 1. 000 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0.00
0220 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 3. 000 0. 000
EACH 0. 000 0.00
1, 325. 00000 0. 000 0.00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-86106 *TELEMETRY (FI ELD) (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0230 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
250. 00000 0. 000 0. 00
0235 614-87424 *FI BER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 50. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0.00
0240 614-87524 *SPLI CE FI BER CPTI C CABLE (24 STRAND) 2.000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0245 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 600 2,040. 00
3, 400. 00000 0. 600 2,040. 00
0250 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 15, 904. 80
26, 508. 00000 0. 600 15, 904. 80
0255 627-00005 *EPOXY PAVEMENT MARKI NG 50. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0260 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 793. 000 0. 000
LIN
B SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0265 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 16. 000 0. 000
DAY 11. 000 242.00
22.00000 11. 000 242.00
0270 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 0. 000
DAY 25. 000 9, 500. 00
380. 00000 25. 000 9, 500. 00
0275 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 1. 000 0. 000
EACH 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 18. 000 0. 000
EACH 9. 000 99. 00
11. 00000 9. 000 99. 00
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 0. 000
EACH 11. 000 154. 00
14. 00000 11. 000 154. 00
0290 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 50. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0.00
0295 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 0. 000
TYP
5 EACH 1. 000 275.00
275. 00000 1. 000 275.00
0300 630-80360 *DRUM CHANNELI ZI NG DEVI CE 80. 000 0. 000
EACH 40. 000 680. 00
17. 00000 40. 000 680. 00
0305 630-80365 * PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) 2.000 0. 000
EACH 0. 000 0.00
1. 50000 0. 000 0.00
0310 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 25. 000 137.50
5. 50000 25. 000 137.50
0315 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0320 700-70002 F/ A ANTI Cl PATED CMD 42, 509. 460 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70010 F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI Dt Cl17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17518-BI D ESTI MATE RUN 09/ 16/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0001 08: 23: 28
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700- 70023 F/ A ON- THE- JOB TRAI NEE 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 387,507.96 $ 119, 041.53 % 119, 041. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 500.00 $ 0.00% 0.00
PROQJECT TOTAL CURRENT AMI $ 388, 007.96 $ 119, 041.53 % 119, 041. 53



